F)? Draft Scoping Meeting Minutes

Subject: Contract: EP-W-09-009; Work Assignment: 032-ROBE-A245

Client:  EPA Region 2

Project: New Cassel/Hicksville Groundwater Project No:  258962-002
Contamination — RD Oversight

Date: June 9, 2015 Time: 02:00 PM EDT

Participants

John Bachmann, Jr. EPA Contracting Officer
Keith Moncino, EPA Project Officer

Pete Mannino, EPA Section Chief

Jennifer LaPoma, EPA Work Assignment Manager
Brad Williams, HDR Program Manager

Tom Connors, HDR Project Manager

Shannon Kling, HDR Project Engineer

Purpose: Scoping Meeting
Introduction and Discussion:

J. LaPoma provided an overview of the different operable units associated with the New
Cassel/Hicksville Groundwater Contamination Site. The three Operable Units are OU1, a portion
of contaminated groundwater downgradient of the New Cassel Industrial Area,, OU2 which is
groundwater impacting the Hicksville water supply wells 5-2 and 5-3, and OU3 is the far-field
area farther downgradient of the plume addressed in the OUT ROD. The subject of this work
assignment is for OU1 and is for the oversight of the remedial design. EPA signed the OU1 ROD
in September 2013. EPA has been negotiating with the PRPs since 2014.

The meeting proceeded through the scope of work and the discussion items, organized by task, are
summarized below:

Task 1.1 — HDR will provide a project administration and management support budget for a 24
month period of performance.

Task 1.4 — The second paragraph shall be stricken from the scope. The Work Plan and Cost
Estimate shall be prepared to address Task 1 activities only.

HDR had no additional questions on the Statement of Work. The meeting was concluded at
approximately 2:30 p.m.
Action Items

e HDR
o Distribute meeting minutes within 5 calendar days
o Prepare draft work plan within 45 calendar days
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